Requirement Analysis & Specification

Start: Mon 11-01-2´ID: 1

Finish: Fri 15-01-21 Dur: 5 days

Res: Avik Sarkar

Design Database

Start: Mon 18-01-2´ID: 2

Finish: Fri 19-02-21 Dur: 25 days

Res: Amit Nandy

Coding Database

Start: Mon 22-02-2´ID: 4

Finish: Tue 06-04-21Dur: 32 days

Res: Sayan Pal

Design GUI

Start: Mon 18-01-2´ID: 3

Finish: Fri 05-02-21 Dur: 15 days

Res: Rudraneel Roy

Coding GUI

Start: Mon 08-02-2´ID: 5

Finish: Mon 15-03-2 Dur: 26 days

Res: Rudraneel Roy

Testing

Start: Wed 07-04-2´ID: 6

Finish: Tue 01-06-21Dur: 40 days

Res: Avik Sarkar

Write User Manual

Start: Wed 02-06-2´ID: 7

Finish: Tue 13-07-21Dur: 30 days

Res: Sayan Pal

Finished

Milestone Date: Wed 14-07-21

ID: 8

Project: ASSIGNMENT2_SPANDAN
Date: Mon 18-01-21

Critical		Summary		Critical External	
Noncritical		Critical Inserted		External	
Critical Milestone		Inserted		Project Summary	
Milestone		Critical Marked		Highlighted Critical	
Critical Summary		Marked		Highlighted Noncritical	