ID	Task Name	Duration	Start	Finish	Predeces	Otr 1, 2021
						Dec Jan Feb Mar Apr May Jun Jul Aug
1	Requirement Analysis & Specification	5 days	Mon 11-01-21	Fri 15-01-21		Avik Sarkar
2	Design Database	25 days	Mon 18-01-21	Fri 19-02-21	1	Amit Nandy
3	Design GUI	15 days	Mon 18-01-21	Fri 05-02-21	1	Rudraneel Roy
4	Coding Database	32 days	Mon 22-02-21	Tue 06-04-21	2	Sayan Pal
5	Coding GUI	26 days	Mon 08-02-21	Mon 15-03-21	3	Rudraneel Roy
6	Testing	40 days	Wed 07-04-21	Tue 01-06-21	4,5	Avik Sarkar
7	Write User Manual	30 days	Wed 02-06-21	Tue 13-07-21	6	Sayan Pal
8	Finished	0 days	Wed 14-07-21	Wed 14-07-21	7	14-07

