D		Task	Task Name	Duration	Start		Qtr 1, 2021			Otr 2, 2021			Qtr 3, 2021	
	•	Mode				Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
1		*	Requirement Analysis	5 days	Mon		Avik	Sarkar		-	•			•
			& Specification		11-01-21									
2		*	Design Database	25 days	Mon 18-01-21			A	Mit Nandy					
3		*	Design GUI	15 days	Mon 18-01-21			Rudrar	neel Roy					
4		*	Coding Database	32 days	Mon 22-02-21					Sayan Pa	ıl			
5		*	Coding GUI	26 days	Mon 08-02-21				Rud	Iraneel Roy				
6		*	Testing	40 days	Wed 07-04-21							🔥 Avik Sarl	car	
7		*	Write User Manual	30 days	Wed 02-06-21								Saya	n Pal
8		*	Finished	0 days	Wed 14-07-21								14-0 7	7

